COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2018

ESTI MATE SUMMARY 12:25:11
CONTI D: C21596 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21596- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIVE ALLOW 115 WORK DAYS
I TS WEATHER STATI ON UPGRADES FY17 PERCENT TIME:  22.61 ORI G TI ME ALLON 115 WORK DAYS
PROQJECT NO | TSSWO1- 831
I TS WEATHER STATI ON UPGRADES FY17
NAVE OF ROAD:
PRQIECT COUNTI ES: Pl TKI N MESA
LAS ANI MAS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TIME STARTED 01/10/2018
1049 MEADOW LANE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 01/16/ 2018
DATE AWARDED 12/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2018 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 01/10/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,509, 535.26 PARTI Cl PATI NG $ 216, 757. 26 $ 68, 366. 76
AWARD PRQIECT AM: $ 1,396,424.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 36% TOTAL EARNI NGS 216, 757. 26 68, 366. 76
FUNDS AVAI LABLE: $ 1,292,778.00 STOCKPILED MATER ALS 799, 370. 31 175,412. 86
GROSS EARNI NGS 1,016, 127. 57 243, 779. 62
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,302.72 -1, 451. 00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,010, 824. 85 242, 328. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,010, 824. 85 242, 328. 62
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DE s 242,328.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21596-BI D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | TSSW1- 831 ESTI MATE NO 0004 12:25: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure (Weather Station) 13. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0010 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0015 203-01597 Pot hol i ng 50. 000 21.000
HOUR 29. 000 5, 800. 00
200. 00000 50. 000 10, 000. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 420. 000 360. 000
LF 60. 000 300. 00
5. 00000 420. 000 2,100. 00
0025 208-00035  Aggregate Bag 110. 000 110. 000
LF 0. 000 0. 00
9. 00000 110. 000 990. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure 15. 000 13. 000
EACH 2.000 1, 200. 00
600. 00000 15. 000 9, 000. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 28. 000 0. 000
HOUR 26. 000 1,170.00
45. 00000 26. 000 1,170. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 28. 000 2.000
HOUR 12. 000 696. 00
58. 00000 14.000 812. 00
0045 208-00207 Erosi on Control Managenent 28. 000 9. 000
DAY 1.000 150. 00
150. 00000 10. 000 1, 500. 00
0050 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
4,700. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00

5, 900. 00000 0. 000 0. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21596- BI D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | TSSWO1- 831 ESTI MATE NO. 0004 12:25:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 4, 000. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0065 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
2.50000 250. 000 625. 00
0070 612-00260 Location Marker (Fiber Optic)(Done) 9. 000 8. 000
EACH 1.000 36. 00
36. 00000 9. 000 324. 00
0075 612-00270 Location Marker (Utility)(Flat Slat) 24.000 21.000
EACH 3. 000 84.00
28. 00000 24.000 672. 00
0080 613-00206 *2 Inch Electrical Conduit (Bored) 705. 000 705. 000
LF 0. 000 0. 00
40. 00000 705. 000 28, 200. 00
0085 613-01200 2 Inch Electrical Conduit (Plastic) 3, 285. 000 2, 855. 000
LF 430. 000 4,085. 00
9. 50000 3, 285. 000 31, 207. 50
0090 613-07011 Pul | Box (11"x18"x12") 25. 000 21. 000
EACH 2.000 1, 100. 00
550. 00000 23.000 12, 650. 00
0095 613-07023 Pul | Box (24"x36"x24") 9. 000 8. 000
EACH 1. 000 1, 227.00
1, 227. 00000 9. 000 11, 043. 00
0100 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0105 613-32300 Li ght Standard Steel (30 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE Li ght Standard 7.000
EACH 0. 000 0. 00

2,285.71429 7.000 16, 000. 00
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PCN: 21596- BI D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | TSSWO1- 831 ESTI MATE NO. 0004 12:25:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-40010 Li ght Standard Foundati on 7.000 5. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 6. 000 7,200. 00
0115 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0120 614-86105 Tel enetry (Field) 10. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0120 MATERI AL ALLOMNCE Tel enetry (Fi el d) 10. 000
EACH 0. 000 0. 00
1, 487. 50000 10. 000 14, 875. 00
0125 614-86741  Weather Monitoring System 13. 000 0. 000
EACH 0. 000 0. 00
59, 775. 00000 0. 000 0. 00
0125 MATERI AL ALLOMNCE CCTVs 13. 000
EACH 0. 000 0. 00
3, 084. 76000 13. 000 40, 101. 88
0125 MATERI AL ALLOWANCE Weat her Monitoring System 13. 000
EACH 0. 000 0. 00
38, 628. 60150 13. 000 502, 171. 82
0125 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 12. 000 90, 300. 00
7,525. 00000 12. 000 90, 300. 00
0130 614-86741 Weat her Monitoring System (High Sierra) 1. 000 0. 000
EACH 0. 000 0. 00
59, 775. 00000 0. 000 0. 00
0130 MATERI AL ALLOMANCE Weat her Monitoring System (Hi gh 1.000
Sierra;
) EACH 0. 000 0. 00
50, 808. 75000 1. 000 50, 808. 75
0135 614-86752 Fol d- Over Tower (ITS) 14. 000 0. 000
EACH 1. 000 10, 000. 00

10, 000. 00000 1. 000 10, 000. 00
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PCN: 21596-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 831 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 13. 000 85, 112. 86
6, 547. 14286 13. 000 85, 112. 86
0140 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0145 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 375. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0150 614-87692 *Et hernet Switch Type II 3. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0155 626-00000  *Mbbilization 1. 000 0. 250
LS 0. 250 20, 000. 00
80, 000. 00000 0. 500 40, 000. 00
0160 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0165 630-00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
320. 00000 0. 000 0. 00
0170 630-00012 *Traffic Control Management 110. 000 24.000
DAY 5. 000 3, 500. 00
700. 00000 29. 000 20, 300. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 12.500
EACH 1. 000 89. 00
89. 00000 13. 500 1,201.50
0185 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00

89. 00000 5. 000 445. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21596- Bl D
PRQIECT | TSSW1- 831 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0190 630-80351 *Vertical Panel (Plastic) 25. 000
EACH
25. 00000
0195 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
3, 000. 00000
0200 630-80359 *Portabl e Message Sign Panel 5. 000
DAY
300. 00000
0205 630- 80360 *Drum Channel i zi ng Device 25. 000
EACH
25. 00000
0210 630-80380 *Traffic Cone 150. 000
EACH
5. 00000
0215 630-85041 *Mobi | e Attenuator 6. 000
DAY
1, 550. 00000
0220 700- 70010 F/ A M nor Contract Revisions 50, 000. 000
FA
1. 00000
0225 700-70011 F/ A Partnering 1, 000. 000
FA
1. 00000
0230 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000
FA
1. 00000
0235 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000
FA
1. 00000
0240 700-70230 F/ A Communi cation Lines 16, 229. 760
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37.500
0. 000
37.500

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
16, 229. 760
16, 229. 760
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1, 500

16, 229

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

76

12:25:11

AMOUNT

100

1,500

187.

9, 300

16, 229

00

00

.00

.00

50

00

.00

.00

.00

.00

76



CONTI D: C21596

PCN: 21596-BI D

PRQIECT | TSSW1-831

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0245 700- 70380 F/ A Erosion Contro

CAT NO0400

0250 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUNO07/13/ 2018

ESTI MATE NG 0004 12:25: 11
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,508,835.26%  243,779.62$ 1,016, 127.57
1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 700.00 $ 0.00$ 0. 00

PROJECT TOTAL CURRENT AMI $

1,509, 535. 26 $ 243,779.62$ 1,016, 127. 57



